

## Fiscal Year 2026 WCCMHB Work Plan

Process Area	Activity	Target Start	Target End	
Coordination	BOARD MEETING	Octobe	October 2025	
Planning	Strategic Plan 3.0 Planning Timeline	10/01	10/31	
Planning	Environmental Scan 3.0	10/01	11/30	
Coordination	BOARD MEETING	Novemb	November 2025	
Coordination	PY5 Learning Network Collaborative #2	11/01	11/30	
Grant Making	Select Grassroots LOI's Approved	11/01	11/30	
Coordination	BOARD MEETING	Decemb	December 2025	
Evaluation	PY5 Q2 Outcomes Reports Due	12/01	12/31	
Grant Making	Grassroots Application	12/01	12/31	
Planning	Public Participation Survey 3.0	12/01	12/31	
Coordination	BOARD MEETING	Januar	January 2026	
Communications	FY25 Annual Report Developed	01/01	03/25	
Coordination	BOARD MEETING	Februa	February 2026	
Coordination	PY5 Learning Network Collaborative #3	02/01	02/28	
Evaluation	PY5 Mid-Year Data Dashboard Updates	02/01	02/28	
Coordination	BOARD MEETING	March	March 2026	
Communications	FY24 Annual Report Published	03/01	03/25	
Grant Making	Grassroots Funding Announced	03/01	03/31	
Evaluation	PY5 Q3 Outcomes Reports Due	03/01	03/31	
Grant Making	PY5 Core Program Site Visits	03/01	05/31	



Coordination	BOARD MEETING	April	April 2026	
Coordination	PY5 Learning Network Collaborative #4	04/01	04/30	
Coordination	BOARD MEETING	May	May 2026	
Communications	Annual Mental Health Community Event	05/01	05/31	
Coordination	BOARD MEETING - Election of Officers	June	June 2026	
Evaluation	PY5 Q4 Outcomes and Year-End Reports Due	06/01	06/30	
Finance	FY27 Budget Developed	06/01	06/30	
Coordination	FY27 Work Plan Developed	06/01	06/30	
Grant Making	Grassroots Programming Starts	06/01	06/30	
Coordination	BOARD MEETING	July 2	July 2026	
Finance	FY27 Budget Submitted to County Finance	07/01	07/31	
Communications	Strategic Plan 3.0 Public Comment	07/02	07/31	
Coordination	BOARD MEETING	Augus	August 2026	
Coordination	PY6 Learning Network Collaborative #1	08/01	08/31	
Coordination	BOARD MEETING	Septeml	September 2026	
Planning	Strategic Plan 3.0 Approved	09/01	09/02	
Evaluation	PY6 Q1 Outcomes Reports Due	09/01	09/30	

X







